

MyStandards® Readiness Portal Testing Status Dashboard (Testing Completed and Attestation Form Received by the Federal Reserve Financial Services)											
Access to Fedwire® Funds Service	Mandatory Testing Group	April 30, 2024		June 30, 2024		August 31, 2024		October 31, 2024		December 31, 2024	
		Target	Actual	Target	Actual	Target	Actual	Target	Actual	Target	Actual
FedLine Direct®	Service providers that have their own connection/Software vendors that provide payment application to FedLine Direct customers	60%	65%	100%	97%	100%	97%	100%		100%	
	Customers that have their own connection and use a customized version of vendor's payment application	N/A	N/A	N/A	N/A	40%	24%	70%		100%	
FedLine Advantage®	Customers that import/upload <b>100 or more</b> originations on average per day	N/A	N/A	N/A	N/A	40%	0%	70%		100%	
<div> <div>On track</div> <div>At risk</div> <div>Missed target</div> </div> <p><b>Note:</b> As of August 31, 2024, only one service provider has not submitted its MyStandards Readiness Portal Testing attestation. Most customers will need to complete their attestation ahead of their DIT2 certification testing. Please review our Fedwire Funds Service ISO® 20022 Industry Readiness Testing Dashboard <a href="#">Frequently Asked Questions</a> for more information about this dashboard.</p>											

## DIT2 Testing Status Dashboard

*(Testing Completed and Confirmed by the Federal Reserve Financial Services)*

Access to Fedwire® Funds Service	Mandatory Testing Group	April 30, 2024		June 30, 2024		August 31, 2024		October 31, 2024		December 31, 2024	
		Target	Actual	Target	Actual	Target	Actual	Target	Actual	Target	Actual
FedLine Direct®	Service providers that have their own connection/Software vendors that provide payment application to FedLine Direct customers	60%	65%	100%	90%	100%	97%	100%		100%	
	Bankers' Banks and Corporate Credit Unions	N/A	N/A	N/A	N/A	40%	33%	70%		100%	
	Designated Financial Market Utilities that have their own connection	N/A	N/A	N/A	N/A	40%	0%	70%		100%	
	Customers that have their own connection ( <b>5000 or more</b> originations on average per day)	N/A	N/A	N/A	N/A	40%	0%	70%		100%	
	Customers that have their own connection ( <b>between 1000 and 5000</b> originations on average per day)	N/A	N/A	N/A	N/A	40%	0%	70%		100%	
	Customers that have their own connection ( <b>less than 1000</b> originations on average per day)	N/A	N/A	N/A	N/A	40%	5%	70%		100%	
FedLine Advantage®	Customers that import/upload <b>100 or more</b> originations on average per day	N/A	N/A	N/A	N/A	40%	0%	70%		100%	

On track    At risk    Missed target

**Note:** As of August 31, 2024, only one service provider has not completed its DIT2 certification testing, and it is expected to complete testing by mid-October. The rollout approach by software vendors has delayed certification testing for some customers, therefore, only a limited number of customers completed their DIT2 certification by August 31. The majority of customers (93%) have indicated they plan to complete their DIT2 certification testing in Q4. FRFS is still committed to meeting the March 10, 2025 go-live date. Please review our Fedwire Funds Service ISO® 20022 Industry Readiness Testing Dashboard [Frequently Asked Questions](#) for more information about this dashboard.